

नगर पालिका परिषद बहराइच ।

अमृत योजना के क्रियाकलापों, नगरीय सुधार

कार्यों की समीक्षा

बैठक दिनांक 27.09.2016


AGENDA POINTS

- 1) Status of Upload of project in Online Project & Updation System (<http://moud.in/amrut/index.php>)

Table1

S.No.	Project ID	Project Name/Title	Sector	Completion Date
1	eonppbah@gmail.com	.NPP bahraich water supply reorgnization HOUSE CONNECTION 1789 NO WATER SUPPLY NPP BAHRAICH	AMRUT	-
2	eonppbah@gmail.com	Ghanta ghar Park	-	-


SS


अधिकाारी अधिकारी
नगर पालिका परिषद
बहुराईक

2) SAAP Status component/sector wise-

Table 2.1

SAAP (2015-16)				Bahraich
S.No.	Sector	DPR Prepared	DPR Submitted	DPR Current Status
1	Water Supply	92.35 Lac (with centage) 6607.37 Lac (without centage)	Submitted Submitted	-
2	Sewerage	-	-	-
	Park	Prepared	Yes	under Sanction
	TOTAL			

Signature
H.C.

Signature
अभिज्ञाधी अधिकारी
नगर पालिका परिषद
बहराइच

Table 2.2

SAAP (2016-17)				Rupees in crore Bahraich
S.No.	Sector	DPR Prepared	DPR Submitted	DPR Current Status
1	Water Supply	0.9235 (with centage) 66.0737 (without centage)	Submitted Submitted	
2	Sewerage			Prepared
	Park	under process	No	
	TOTAL			

lpw
18/5

l
अधिसाध अधिकारी
बुधर पालिका परिषद
बहराइच

3) Details of remaining work in accordance with SLP for 3rd SAAP

Table 3

Details of remaining work					Bahraich
S.No.	Project name	Work Status	Budget	Estimated completion date	
1					
2					
3	Park	Nil	-	-	

Handwritten signature
18/5

Handwritten signature
अभिजादी अधिकारी
नगर पालिका परिषद
बहराइच

4) ULB Share against approved project

Table 4

S.No.	Project Name	ULB Share (in Rs)	Rupees in crore
			Status of ULB share
1	Water Supply NPP BAHRAICH	13.21	-
2	Park	20%	30%

Handwritten signature

Handwritten signature
अभिषाषी अधिकारी
मुम्बई पाणिका परिषद
बहुराज

5) Capacity Building Nomination Form

Table 5.1

Capacity Building Nomination						Bahraich
S.No	Name	Ward Name	Address	Email	Phone/ Mobile	If attended any AMRUT training mention date
1	—	—	—	—	—	—
2	—	—	—	—	—	—
3	—	—	—	—	—	—

Signature
RHS

✓
अधिकाारी अधिकारी
तहसील पालिका परिषद
बहराइच

ULB Personnel name for Capacity Building

Table 5.2

Capacity Building Nomination						Bahraich	
S.No	Name	Designation	Work Allotted	Salary	Email	Phone/ Mobile	If attended any AMRUT training mention date
1	Nagendra Kumar	EO	orientation Traning	—	—	9454416033	22-24.08.2016
2	K.K Yadav	AE	orientation Traning	84398	—	9451767684	22-24.08.2016
3	Rasid Sayeed	JE (Jal)	orientation Traning	45.000	—	8869901678	—
4	U.S Saroj	TAO	orientation Traning	38000	—	9452123430	5-07.09.2016

अधिकाधी अधिकारी

नगर पालिका परिषद

बहराइच

AMRUT Urban Reforms Indent

Table 5.3

S.No	Name	Designation	Non- Centrallised ULB Personal name			Bahraich	
			Work Allotted	Salary	Email	Phone/ Mobile	If attended any AMRUT training mention date
1	—	—	—	—	—	—	—
2	—	—	—	—	—	—	—
3	—	—	—	—	—	—	—
4	—	—	—	—	—	—	—

6) As per Go UP D.O No. 5457/ukS-5-2015 -227lk/ 2015 (NV-5) Date 22 Dec 2015, UP jal Nigam has been nominated as Executing Agency for water supply, sewerage and drainage wheres C&DS, UP jal Nigam for Solid waste managment. As per para 8.1 of AMRUT guidelines, board proposal needs to be submitted status of proposal sent by the ULB for MOA with State Government and concerned ULB may be explained, if already sent then please attach a copy.

7) As per revised guidelines of AMRUT, District Level Advisory and Monitoring Committee (DLAMC) will review and monitor several programmes of AMRUT. Please share DLAMC status.

अधिकाारी अधिकारी
तमर पालिका परिषद
बहराइच

AMRUT Urban Reforms indetail

क्र०सं०	सुधार के बिन्दु	नगरीय सुधार के उपाय	कार्यवाही एवं अभिलेखीय सूचना	वांछित अनुलग्नक संख्या
1	e-Governance	1. शहरी स्थानीय निकाय की वेबसाइट तैयार कराना 2. ई-न्यूजलेटर का प्रकाशन। 3. डिजिटल इण्डिया को समर्थन देना। 4. ई-एम.ए.ए.एस सहित कवरेज- जन्म- मृत्यु और विवाह का पंजीकरण। जल एवं सीवरेज प्रभार। शिकायत निपटान। सम्पत्ति कर। विज्ञापन कर। लाइसेन्स जारी करना। भवन अनुमतियां। नामान्तरण। वेतन पत्रक। पेन्शन और इ-प्रमाण।	नगर पालिका परिषद बहराइच की वेबसाइट www.bahraichnpp.in है। मासिक ई न्यूज लेटर अगस्त 2016 निकाय की वेबसाइट पर अपलोड नहीं है। कार्य प्रगति पर है। जन्म मृत्यु- रजिस्ट्रार का डिजिटल हस्ताक्षर बनाने हेतु NIC को दे दिया गया है। यथाशीघ्र जन्म मृत्यु प्रमाण पत्र आनलाइन जारी होना शुरू हो जायेगा। कार्य मैनुअल रूप से कराया जा रहा है। — शिकायतों का निस्तारण समय से किया जाता है। सम्पत्ति कर- डिमांड कलेक्शन बुक कम्प्यूटर में फीड किया जा चुका है। वेबसाइट पर अपलोड किये जाने हेतु कार्यवाही की जा रही है। विज्ञापन कर- अपलोड नहीं है। लाइसेन्स जारी करना- अपलोड नहीं है। नियत प्राधिकारी द्वारा। नामान्तरण- अपलोड नहीं है। — —	1.1.1 1.2.1 1.3.1 1.4.1
2	Constitution and professionalization of municipal cadre	शहरी स्थानीय निकाय में इन्टर्न्स को लगाने हेतु नीति और क्रियान्वयन।		2.1.1
3	Augmenting	1. दोहरी प्रविष्टि लेखांकन प्रणाली में सम्पूर्ण	1- अन्तरण की स्थिति: हॉ	3.1.1

	double entry accounting	अन्तरण और वित्त वर्ष 2012-13 से प्रभावी एक लेखा परीक्षा प्रमाण-पत्र प्राप्त करना।	2- वर्ष 2010-11 से 2014-15 तक की आडिटेड बैलेंस शीट नगर पालिका की वेबसाईट पर अपलोड करा दी गयी है। 3- परिसम्पत्तियों की मूल्यांकन की कार्यवाही की जा रही है।	
		2. वेबसाईट पर वार्षिक वित्तीय विवरण का प्रकाशन।	नगर पालिका परिषद बहराइच की वेबसाईट पर अपलोड है।	3.1.2
4	Urban Planning and City Development Plans	1. सेवा स्तरीय सुधार योजना (SLIP) राज्य वार्षिक कार्यवाही योजना (SAAP) की तैयारी	कार्यवाही की जा रही है बोर्ड की स्वीकृति की प्रतियाशा में लम्बित।	4.1.1
		2. 5 वर्षों में, सिटीज में 15 प्रतिशत तक हरित क्षेत्र बढ़ाने के लिये एक प्रगतिशील कार्यवाही योजना तैयार कराना।	1- सड़कों के किनारे वृक्षारोपण 1000 कराये गये। 2- 15% हरित क्षेत्र विकसित करने की कार्ययोजना तैयार की जा रही है।	4.2.1 4.2.2
		3. अमृत सिटीज में प्रत्येक वर्ष कम से कम एक बाल उद्यान का विकास करना।	प्रस्तावित है।	4.3.1
		4. जन सार्वजनिक निजी भागीदारी (PPP) मॉडल पर आधारित पार्को, खेल मैदानों और मनोरंजन क्षेत्रों के रख-रखाव हेतु एक प्रणाली स्थापित कराना।	—	4.4.1
5	Review of Building by-laws	1. भवन उप-नियमों की आवधिक रूप से समीक्षा करना।	—	5.1.1
		2. भवन अनुमतियां देने के लिए सभी अनुमोदनो हेतु एकल खिड़की स्वीकृत तैयार करना।	नियत प्राधिकारी विनियमित क्षेत्र बहराइच।	5.2.1
		3. 500 वर्ग मीटर से अधिक क्षेत्र वाले सभी भवनों और सभी सार्वजनिक भवनों में छत पर सौर्य प्रणाली सम्बन्धि नीति और कार्यवाही योजना तैयार करना।	कोई योजना तैयार नहीं है।	5.3.1
		4. 300 वर्ग मीटर एवं इससे अधिक के प्लॉटों पर सभी व्यवसायिक, सार्वजनिक भवनो और नये भवनो में वर्षा जल संचयन संरचना के लिये एक नीति और कार्यवाही योजना तैयार करना।	—	5.4.1
6 a	Municipal tax and fees improvement	1. कम से कम 90 प्रतिशत कवरेज।	90 प्रतिशत कवरेज का प्रमाण पत्र निर्धारित प्रारूप पर संलग्न है।	6.a.1
		2. कम से कम 90 प्रतिशत संग्रहण।	अगस्त 2016 तक का गृहकर-जलकर वसूली	6.a.2

		3. सम्पत्तित्त कर, उगाही प्रभार व अन्य शुल्कों काह आवधिक रूप से संशोधित करने के लिये नीति तैयार करना।	सम्बन्धी प्रमाण पत्र संलग्न है।	
		4. वेबसाइट पर कर विवरणों की मांग एकत्रीकरण पुस्तिका (DCB) पोस्ट करना।	विज्ञापन से सम्बन्धित आय के सम्बन्ध में नियम/उपनियम की कोई भी नियमावली नहीं है।	6.a.3
		5. डेस्टिनेशन स्पेसिफिक पोर्टेंशियल के लिये डायनिमिक प्रोसेसिंग मॉड्यूल वाली नीति बनाकर विज्ञापन राजस्व की पूर्ण क्षमता को प्राप्त करना।	डिमांड कलेक्शन बुक वेबसाइट पर अपलोड किये जाने हेतु कार्यवाही की जा रही है।	6.a.4
			विज्ञापन राजस्व की पूर्ण क्षमता को प्राप्त करने के लिए विज्ञापन नियमावली तैयार करने की कार्यवाही की जा रही है।	6.a.5
6 b	Improvement in Levy and collection of user charges	1. व्यक्तिगत और सांस्थानिक आंकलनों के लिये उपयोगकर्ता प्रभारों सम्बन्धी एक नीति अपनाना जिसमें जल उपयोग के लिये एक परिकलित दर ली जाती है और कमजोर वर्गों के हितों का ध्यान रखने के लिये पर्याप्त सुरक्षा उपाय शामिल किया जाना है।	पालिका क्षेत्र के समस्त उपभोगताओं के लिए शतप्रतिशत अक्षादन नीति अपनाते हुए निर्धारित समय के अनुसार जलापूर्ति की व्यवस्था की जाती है।	6.b.1
		2. जल की हानि को 20 प्रतिशत तक कम करने के लिये एक कार्यवाही योजना बनाना और वेबसाइट पर डालना	जल की हानि हेतु पाइप लाइन लीकेज तत्काल मरम्मत करा दिये जाते हैं।	6.b.2
		3. उपयोगकर्ता प्रभारों के लिये अलग लेखा।	नहीं।	6.b.3
		4. कम से कम 90 प्रतिशत बिल तैयार करना।	55.34	6.b.4
		5. कम से कम 90 प्रतिशत संग्रहण।	44.47	6.b.5
7	Energy and Water audit	1. ऊर्जा (स्ट्रीट लाइटों) और जल परीक्षण (गैर-राजस्व जल अथवा हानि लेखा परीक्षा सहित)।	—	7.1.1
		2. एस.टी.पी. और डब्ल्यू.टी.पी. को ऊर्जाक्षम बनाना।	प्रस्ताव तैयार किया जा रहा है।	7.2.1
		3. ऊर्जाक्षम लाइटों का उपयोग करके नवीकरणीय ऊर्जा पर निर्भरता को बढ़ाकर स्ट्रीट लाइटों की इष्टतम ऊर्जा खपत।	100 अदद L.E.D फिटिंग लगाई गयी है। सोलर लाइट की व्यवस्था हेतु ए0पी0जे0 सौर पुनर्ज योजना के अन्तर्गत प्रस्ताव तैयार कराकर दिनांक 22.09.2016 को शासन की स्वीकृति भेजा गया।	7.3.1

अधिसाधी अधिकारी
 नगर पालिका परिषद
 बहराइच

Quarterly Progress Report

Table 2: Project Development & Managment Consultant (PDMCs)

S.No	Details of PDMC	Status
1.	Name of the PDMC	for water supply sewerage drange.
2.	is this an organisation hired from outside or a State Goverment body?	Retaired Chief engs from up jal nigam
3.	How engaged? Through competitive process or nomination?	By nomination one workings.
4.	Date of engagment	10-03-2016
5.	Period for which engaged	31-03-2020
6.	Scope of PDMC: (a) Cities covered (b) Sectors covered	a- 61 ulb s b- water supply sewrage and drange
7.	Team Leader Mob. No Email Address	Depti teem leadre 9415720987 amrutupinlko@gmail.com 6 rana pratap marg lucknow, pin 226001
8.	Composition of the team Position name: (i) Depti team leader (ii) Specilist water supply sewrage (iii) specilist (E&N) (iv) Desing engineer	Names & contact Nos Sri Rajendr kumar, 9415720987 Sri U K Tayel, 9410689145 Sri S R Singh 9455133725 Sri Ravindra Bora 9532501589


 अधिसादी अधिकारी
 नगर पालिका परिषद
 बहराइच

Quarterly Progress Report

Professional Services:

Table 3.1 : State Project Managment Unit

is the SMMU set up:	Yes/No
Details of staffing in SMMU	
Position	Name and Contact No
Positions:	

अधिकाधिकारी
नगर पालिका परिषद
बहराइच

Table 3.2: City Mission Managment Units

S No	Name of mission city	CMMU set up (Yes/no)	No of personal in place if set up
	—	—	—
	—	—	—
	—	—	—


 अधिकाषी अधिकारी
 नगर पालिका परिषद
 बहराइच

Quarterly Progress Report

Table 4: State Annual Action Plan (saap)- Overall Financial Commitments
Year and Quarter: 2016, 2nd Quarter

No of Projects in SAAP 2015-16	SAAP size approved by the APEX Committee based on line estimates			Details of the project approved by SHPSC based on DPRs.				Details of projects awarded project				Remarks
	Central Share	State/UL B Share	Total	No of project	Central Share	State Govt/ULB	Total	No of project	Central Share	State Govt/ULB	Total	
water supply - 60	6.6966	8.4953	15.1919	45	3.9195	4.7109	8.6304	-	-	-	-	
sewrege - 25	7.0418	9.9344	16.9720	17	4.9748	7.5043	12.4791	-	-	-	-	

Central share will be limited as per the Mission guidelines.

This sheet will be genrated from the portal


 अधिशाखी अधिकारी
 नगर पालिका परिषद
 बहुराइन

Quarterly Progress Report

Table 5: Status of Funds release

Year and Quarter:

Amount Rupees in crore

No of Projects in SAAP 2015-16	Approved size of SAAP on the basis of approved cost/ awarded cost			CA released to the State .				Amount relesead from State government to the Mission Director A/C			State Mission Director Account details	
	Central Share	State/U LB Share	Total	I 20%	II 40%	III 40%	Total	Central Share	State Share	Total	Details	Whether linked to PFMS
water supply/ sewrege - 60/25	13.7384	18.4297	32.1681	2.8181	-	-	-	2.8181	.4386	3.2567	-	-


अधिसाधी अधिकारी
 नगर पालिका परिषद
 बहराइन

Quarterly Progress Report

Quarterly Progress Report

Table 6: Status of Expenditure
Year and Quarter: 2016 2nd Quarter

Total funds available in Mission Director's A/C				Expenditure incurred			Balance funds available	% of expenditure	Remarks
Central Share	State Share	ULB Share	Total	Upto the last quarter	In the current quarter	Total			
2015-16 2.8036	-	-	2.8036	-	-	-	2.8036	-	
2016-17 3.2760	-	-	3.2760	-	-	-	3.2760	-	

अधिसाधी अधिकारी
नगर पालिका परिषद
बहराइच

Quarterly Progress Report

Mission Progress

Table 7.1: Details of projects for which contracts have been awarded
SAAP 2015-16

S.No	City	Name of the Project & code	Sector	Awarded Cost	Likely date of completion	Amount Rupees in crore		Remarks
						Progress Physical	Financial	
1	2	3	4	5	6	7	8	9
1	BAHRAICH	Estimate of H. connection 1789 No. Exisiting Line, Npp Bahraich water supply reorgnization (66.0737) without centage	water supply	Nill	-	-	-	


 अधिशाषी अधिकारी
 नगर पालिका परिषद
 बहराइच

SAAP 2016-17

S.No	City	Name of the Project & code	Sector	Awarded Cost	Likely date of completion	Amount Rupees in crore		Remarks
						Progress		
						Physical	Financial	
1	2	3	4	5	6	7	8	9
1	BAHRAICH	Estimate of H. connection 1789 No. Exisiting Line, Npp Bahraich water supply reorgnization (66.0737) without centage	water supply	Nil	-	-	-	


 अधिशाषी अधिकारी
 नगर पालिका परिषद
 बहराइच

Quarterly Progress Report

Mission Progress

Table 7.2: Details of projects for which contracts are yet to be awarded

Amount Rupees in crore							
S.No	City	Project	Sector	SAAP Cost	DPR Cost	Likely date of issue of notice inviting tenders	Likely date of award of contract
1	2	3	4	5	6	7	8
1	BAHRAICH	Estimate of H. connection 1789 No. Exisiting Line, Npp Bahraich water supply reorgnization (66.0737) without centage	water supply	0.4235	0.0082	nIT Date	NILL


अधिसाधी अधिकारी
नगर पालिका परिषद
बहराइच

Quarterly Progress Report

Adiminstrative &Office Expenses

Table 8.1: Broad item-wise details of Adiminstrative &Office Expenses

Year and Quarter: 2016-2017 2nd Quarter

Amount Rupees in crore

A&OE released upto the year 2015-16	CA released towards A&oe in 2016-17			Amount released from State government to the Mission Director A/C			Expenditure Incurred in Quarter			Balance funds with Mission Director A/C	Remarks
	I 50%	II 50%	Total	I 50%	II 50%	Total	Previous	Current	Cumulative		
Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	


 अधिष्ठाता अधिकारी
 नगर पालिका परिषद
 बहराद्व

Quarterly Progress Report

Adiminstrative &Office Expenses

Table 8.2: Broad item-wise details of Adiminstrative &Office Expenses

Year and Quarter: 2016, 2017 2nd Quarter

Heads	Amount Rupees in crore		
	Previous Quarter	Current	Cumulative
PDMC	Nill		
Capacity Building	Nill		
Reform support	Nill		
PMU	Nill		
CMMU	Nill		
Total	Nill		

अभिषाधी अधिकारी
नगर पालिका परिषद
बहराद्व